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MAINTENANCE TEAM SHIPMAIN METRICSMAINTENANCE TEAM SHIPMAIN METRICS
FOR USS KLAKRING (FFG 42)FOR USS KLAKRING (FFG 42)
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CNO AVAIL MILESTONE STOPLIGHT CHARTCNO AVAIL MILESTONE STOPLIGHT CHART

MSMO  13 Aug – 24 Dec 08

SHIP/HULL Scheduled 
CNO Avail  

Dates    (Start / 
Compl)   

Issue LOA 
for K-Alts 

(PEO) 
(Sched / 
Actual)

Issue Msg 
for D-Alts 
(TYCOM) 
(Sched / 
Actual)

Task / Fund SID 
Development 

(Sched / Actual)

Issue/Deliver 
SIDs to NSA for 
KTRs and AITs 

(Sched / 
Actual)

MSMO 
Provide AIT 
Support 2-
Kilos to MT 

(Sched / 
Actual) 
SERMC 
internal

MSMO 
Package 

Locked (Sched 
/ Actual)

MSMO        
Bid Spec 
Review 

(Sched / 
Actual) 
SERMC 
internal

MSMO 
TYCOM and 

Program 
Funding 

Received 
(Sched / 
Actual)

MSMO KTR 
Publish pkg 

in NMD 
(Sched / 
Actual)

MSMO         
Definitize 

Work Package 
(Sched / 
Actual)

Actual CNO   
Avail Dates  

(Start/ 
Compl)

Conduct Hot 
Wash 

(NLT/Actual
) SERMC 
Internal

Conduct 
Contractor 

Performance 
Appraisal 
Review 
(CPAR) 

(NLT/Actual) 
SERMC Internal

Premium 
Precent                

(TYCOM / 
Program)

A-360 A-360 A-330 A-180 A-135 A-75 A-75 A-75 A-60 A-45 C+14 C+120

KLAKRING 13-Aug-08 19-Aug-07 19-Aug-07 18-Sep-07 15-Feb-08 31-Mar-08 30-May-08 30-May-08 30-May-08 14-Jun-08 29-Jun-08

FFG 42 31-Dec-08

LEGEND

MILESTONE MET ON SCHEDULE

MILESTONE 1-7 DAYS LATE ANTICIPATED STATUS OF NEXT MILESTONE

MILESTONE >7 DAYS LATE

EXECUTIVE SUMMARY
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ON TIME DELIVERY
PRIMARY
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SCREENING FPY (TA-1 & TA-2)
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COST ESTIMATES
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SCREENING BREAKDOWN
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